

PROJECT: 17-1062 ACQ, DUGUALLA BAY TIDELANDS ACQUISITION

Sponsor: Whidbey Camano Land Trust Program: Salmon Federal Projects Status: Active
Project Start Date: 01/19/2018 Agreement End Date: 09/30/2020

Progress Report Status: Accepted 01/07/2020

Report Period

From 09/05/2018 To 12/30/2019

Questions

#1: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Yes

The owner of the Ducken property has been unresponsive for the past two years.

Description is required

#2: Describe the work accomplished during this reporting period.

Acquisition of the Lang properties and the Dunlap Towing property.

Description is required

#3: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

n/a

Description is required

#4: Tell us about work planned for the next reporting period.

Installation of fencing and signage (informational and interpretive), stewardship plan, and the acquisition of the Ducken parcel.

Description is required

#5: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

No

Optional

Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Annual Project Billing Due	07/31/2020				
Recorded Acq Documents to RCO	08/31/2020				
Stewardship Plan to RCO	09/01/2020		✓	09/01/2020	Grant extended in order to purchase additional parcels.
Acquisition Closing Ducken Property	09/01/2020		✓	09/01/2020	Still attempting to get any response, positive or negative, from the landowner.
RCO Final Inspection	09/30/2020				
Agreement End Date	09/30/2020				
	Need amendment to change				
Final Report Due	10/31/2020				
Final Billing Due	10/31/2020				

Special Conditions

None.

Progress Report, Project 17-1062

Permits

Permits and Reviews	Issuing Organization	Applied Date	Received Date	Expiration Date	Permit #
None - No permits Required					

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
No attachments match filter criteria						

Certify & Submit

Status History

Report Status	Date	User	Note
Accepted	01/07/2020	Amee Bahr	Thanks for submitting the progress report. The final report and stewardship plan will be due later towards October.
Submitted	01/02/2020	Ryan Elting	Thanks Amee
Draft	01/02/2020	Ryan Elting	