

## Amendment to Project Agreement

m3  
2/27/2020

**Project Sponsor:** Adopt A Stream Foundation  
**Project Title:** Bear Creek Reach 6 - Phase II Construction

**Project Number:** 16-1215R  
**Amendment Number:** 1

### Amendment Type:

Cost Change

### Amendment Description:

As requested by Adopt-A-Stream and WRIA 8, and as approved by Puget Sound Partnership, the project agreement funding amount is increased by \$147,332 of old PSAR funds, from the 2013-2015 and 2015-17 biennia, and an additional \$26,000 of sponsor match to afford higher than anticipated restoration construction costs totaling \$373,299. The project description and metrics are updated to reflect the final restoration design.

34,332  
113,000

### Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSAR	\$169,967.00	85.00%	\$317,299.00	85.00%
Project Sponsor	\$30,000.00	15.00%	\$56,000.00	15.00%
Total Project Cost	\$199,967.00	100%	\$373,299.00	100%
Admin Limit	\$0.00	5.00%	\$0.00	0.00%
A&E Limit	\$26,082.65	15.00%	\$60,001.61	19.15%

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington  
Recreation and Conservation Office

Adopt A Stream Foundation

BY:

Kaleen Cottingham  
Kaleen Cottingham

TITLE: Director

DATE:

2/7/2020

Pre-approved as to form:

BY:

/S/  
Assistant Attorney General

AGENCY:

Thomas B. Murdock

BY:

Thomas B. Murdock

TITLE:

Executive Director

DATE:

2/19/2020

RECEIVED

FEB 27 2020

Natural Resources Building  
P.O. Box 40917  
Olympia, WA 98504-0917

1111 Washington St. S.E.  
Olympia, WA 98501



(360) 902-3000  
E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

STATE OF WASHINGTON  
RECREATION AND CONSERVATION OFFICE

RECEIVED

FEB 27 2020

February 6, 2020

WA STATE  
RECREATION AND CONSERVATION OFFICE

Tom Murdoch  
Adopt A Stream Foundation  
Northwest Stream Center  
600 128th St SE  
Everett, WA 98208

RE: Bear Creek Reach 6 - Phase II Construction, RCO #16-1215R  
Amendment # 1


Dear Tom Murdoch:

In response to your request to amend the above-referenced Project Agreement, we have reviewed the circumstances and pertinent RCWs, WACs, and program policies relating to your request. As a result, I am approving an amendment to the Bear Creek Reach 6 - Phase II Construction project.

Enclosed are two original amendments to the Project Agreement. Please sign both amendments, retain one for your records, and return one original. If you have any questions, please call Elizabeth Butler at (360) 867-8650, or send an e-mail to [elizabeth.butler@rco.wa.gov](mailto:elizabeth.butler@rco.wa.gov).

*1/ enclosed  
signed contract*

Sincerely,

  
Kaleen Cottingham  
Director

Enclosures

cc: Walter Rung

