

Amendment to Project Agreement

Project Sponsor: Chelan Co Natural Resource
Project Title: Peshastin Irrigation Pump Exchange Prelim Design

Project Number: 16-1787 P
Amendment Number: 7

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Chelan Co Natural Resource the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/07/2016 to 06/30/2020 is extended to allow the contracting party until 03/31/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

5/21/2020

Pre-approved as to form:

By:

/S/
Assistant Attorney General

