

Amendment to Project Agreement

Project Sponsor: Island County
Project Title: Barnum Point West Tract Acquisition

Project Number: 16-1834 A
Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Island County the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 02/01/2018 to 06/30/2020 is extended to allow the contracting party until 06/30/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY: Marguerite Austin
For Kaleen Cottingham

TITLE: Director

DATE: Jun 23, 2020

Pre-approved as to form:
By: /S/
Assistant Attorney General

Amendment Milestone Report

Project Number: 16-1834 A
Project Name: Barnum Point West Tract Acquisition
Sponsor: Island County of
IAC Project Manager: Allison Dellwo

Amendment Number: 4

X	!	Milestone	Target Date	Comments/Description
X	!	Acquisition Closing	01/31/2018	Parcel 1 Closing 1/31/18, waiver of retroactivity #18-01
X		Project Start	02/01/2018	Acquisition Waiver #18-01
X		Order Appraisal(s)	03/31/2018	
X	!	Order Appraisal Review(s)	04/30/2018	
X	!	Purchase Agreement Signed	06/30/2018	
X	!	Progress Report Due	07/31/2018	
X	!	Annual Project Billing Due	07/31/2018	
X	!	Cultural Resources Complete	07/31/2018	Survey required, see special condition #1.
X	!	Acquisition Closing	12/31/2018	Parcels 2, 3, and 4
X		Recorded Acq Documents to RCO	02/28/2019	
X	!	Progress Report Due	03/30/2019	
X	!	Progress Report Due	07/31/2019	
X	!	Annual Project Billing Due	07/31/2019	
X		Demolition Complete	12/31/2019	
X		Funding Acknowl Sign Posted	05/15/2020	
	!	Annual Project Billing Due	07/31/2020	
	!	Progress Report Due	12/31/2020	
		Other	03/01/2021	Signage complete
		Survey Complete	03/31/2021	
	!	Acquisition Closing	05/31/2021	Additional properties
		Final Report Due	06/15/2021	
		Final Billing Due	06/15/2021	
	!	Agreement End Date	06/30/2021	

X = Milestone Complete

! = Critical Milestone

16-1834 Island County, Barnum Pt West Tract Acq - Amend 4 Time Ext

Final Audit Report

2020-06-23

Created:	2020-06-23
By:	Lanlalit Nicolai (lanlalit.nicolai@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAPoUTvv6awIG2jLv5Ky8Jovm5XOQ0Fcx

"16-1834 Island County, Barnum Pt West Tract Acq - Amend 4 Time Ext" History



Document created by Lanlalit Nicolai (lanlalit.nicolai@rco.wa.gov)

2020-06-23 - 8:21:24 PM GMT- IP address: 198.238.202.135



Document emailed to Marguerite Austin (marguerite.austin@rco.wa.gov) for signature

2020-06-23 - 8:22:13 PM GMT



Email viewed by Marguerite Austin (marguerite.austin@rco.wa.gov)

2020-06-23 - 10:54:55 PM GMT- IP address: 198.238.202.220



Document e-signed by Marguerite Austin (marguerite.austin@rco.wa.gov)

Signature Date: 2020-06-23 - 10:55:12 PM GMT - Time Source: server- IP address: 198.238.202.220



Signed document emailed to Lanlalit Nicolai (lanlalit.nicolai@rco.wa.gov) and Marguerite Austin (marguerite.austin@rco.wa.gov)

2020-06-23 - 10:55:12 PM GMT