

## Amendment to Project Agreement

**Project Sponsor:** Eco Logical Research Inc.  
**Project Title:** Asotin IMW Monitoring PSMFC 2019

**Project Number:** 19-1545 C  
**Amendment Number:** 2

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Eco Logical Research Inc. the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 09/30/2020 is extended to allow the contracting party until 06/30/2021 to complete the project.


### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

#### State Of Washington Recreation and Conservation Office

BY:

for

  
Kaleen Cottingham

TITLE: Director

DATE: Sep 9, 2020

Pre-approved as to form:

By:

/S/

Assistant Attorney General