

Amendment to Project Agreement

Project Sponsor: Mason Conservation Dist
Project Title: Lower Skokomish R Mainstem LWD Design

Project Number: 18-1233P
Amendment Number: 1

Amendment Type:

Cost Change

Amendment Description:

Add 15% match to project agreement to allow time extension beyond 18 months. \$35,243 sponsor match added, new agreement amount is \$234,954.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows :


	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSAR	\$199,711.00	100.00%	\$199,711.00	85.00%
Project Sponsor	\$0.00	0.00%	\$35,243.00	15.00%
Total Project Cost	\$199,711.00	100%	\$234,954.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Mason Conservation Dist

BY: 

For Scott Robinson (Dec 2, 2020 10:25 PST)
Kaleen Cottingham

AGENCY: Jason Ragan
Jason Ragan (Dec 2, 2020 10:19 PST)

BY: Jason Ragan

TITLE: Director

DATE: Dec 2, 2020

TITLE: Board Chair

DATE: Dec 2, 2020

Pre-approved as to form:

BY: /S/
Assistant Attorney General












18-1233 Amendment #1 Cost Change


Final Audit Report

2020-12-02


Created:	2020-12-01
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA9oAIWDKMulXIF5ZwmshJ-JPzubjLR5uO

"18-1233 Amendment #1 Cost Change" History


-  Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
2020-12-01 - 11:00:55 PM GMT- IP address: 198.238.202.135
-  Document emailed to Evan Bauder (evan@masoncd.org) for approval
2020-12-01 - 11:07:51 PM GMT
-  Email viewed by Evan Bauder (evan@masoncd.org)
2020-12-02 - 6:13:48 PM GMT- IP address: 24.113.221.243
-  Document approved by Evan Bauder (evan@masoncd.org)
Approval Date: 2020-12-02 - 6:14:16 PM GMT - Time Source: server- IP address: 24.113.221.243
-  Document emailed to Jason Ragan (jasonr@taylorshellfish.com) for signature
2020-12-02 - 6:14:17 PM GMT
-  Email viewed by Jason Ragan (jasonr@taylorshellfish.com)
2020-12-02 - 6:16:22 PM GMT- IP address: 206.214.51.160
-  Jason Ragan (jasonr@taylorshellfish.com) entered valid password.
2020-12-02 - 6:17:36 PM GMT
-  Document e-signed by Jason Ragan (jasonr@taylorshellfish.com)
Signature Date: 2020-12-02 - 6:19:44 PM GMT - Time Source: server- IP address: 206.214.51.160
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2020-12-02 - 6:19:46 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2020-12-02 - 6:25:41 PM GMT- IP address: 104.47.65.254
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2020-12-02 - 6:25:59 PM GMT - Time Source: server- IP address: 198.238.202.135

 Document emailed to mark jarasitis (mark.jarasitis@rco.wa.gov) for acceptance

2020-12-02 - 6:26:01 PM GMT

 Email viewed by mark jarasitis (mark.jarasitis@rco.wa.gov)

2020-12-02 - 6:53:16 PM GMT- IP address: 104.47.64.254

 Document accepted by mark jarasitis (mark.jarasitis@rco.wa.gov)

Acceptance Date: 2020-12-02 - 6:53:29 PM GMT - Time Source: server- IP address: 198.238.202.135

 Agreement completed.

2020-12-02 - 6:53:29 PM GMT