

PROJECT: 17-1304 MON, ASOTIN IMW MONITORING 2017

Sponsor: Asotin Co Conservation Dist Program: Salmon Federal Activities Status: Active
Project Start Date: 01/19/2018 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 02/12/2021

Report Period

From 01/01/2020 To 12/31/2020

Questions

#1: Describe the work accomplished during this reporting period.

While there has been minimal expenses directly billed to this grant, work has been completed including another phase of low tech structure installation during the in water work window. Additional monitoring has been completed which will be included in the final report.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

This project will be finalized during the next reporting period. We will complete the final implementation during the in water work window and close out the grant which will include the final report and billing.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

Yes

Pacific States funds have been allocated at the full funding levels which has allowed the completion of the workload without having to use these funds. ACCD and ELR would like to extend the grant for an additional 4 months through 10/31/2021 to allow for us to complete final instream installation of low tech structures and close the grant.

Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Agreement End Date	06/30/2021 Need amendment to change	<input type="checkbox"/>	<input checked="" type="checkbox"/>	10/31/2021	Allow us to utilize remaining funds to implement final restoration activities
Final Report Due	07/15/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/>	10/15/2021	45 days after end of instream work window
Final Billing Due	07/31/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/>	10/31/2021	15 days after final report to submit invoice

Special Conditions

In order to satisfy 15 CFR 24.42(b) & (c) For projects that contain Pacific Coast Salmon Recovery Funds or are used as match to Pacific Coast Salmon Recovery Funds the sponsor shall retain records for a period of nine years from the date RCO deems the project complete as defined in the PROJECT REIMBURSEMENTS Section.

Progress Report, Project 17-1304

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
No attachments match filter criteria						

Certify & Submit

Status History

Report Status	Date	User	Note
Accepted	02/12/2021	Keith Dublanica	thanks for the progress report
Submitted	02/01/2021	Megan Stewart	Hi Keith, Please let me know if you have any concerns regarding the extension request and utilizing the remaining funds for the installation of additional low tech structures this summer.
Draft	02/01/2021	Megan Stewart	