

Amendment to Project Agreement

Project Sponsor: Island County of
Project Title: Barnum Point West Tract Acquisition

Project Number: 16-1834 A
Amendment Number: 6

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Island County of the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 02/01/2018 to 06/30/2021 is extended to allow the contracting party until 06/30/2022 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:



For Megan Duffy

TITLE: Director

DATE: May 17, 2021

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Milestone Report

Project Number: 16-1834 A
Project Name: Barnum Point West Tract Acquisition
Sponsor: Island County of
IAC Project Manager: Allison Dellwo

Amendment Number: 6

X	!	Milestone	Target Date	Comments/Description
X	!	Acquisition Closing	01/31/2018	Parcel 1 Closing 1/31/18, waiver of retroactivity #18-01
X		Project Start	02/01/2018	Acquisition Waiver #18-01
X		Order Appraisal(s)	03/31/2018	
X	!	Order Appraisal Review(s)	04/30/2018	
X	!	Purchase Agreement Signed	06/30/2018	
X	!	Progress Report Due	07/31/2018	
X	!	Annual Project Billing Due	07/31/2018	
X	!	Cultural Resources Complete	07/31/2018	Survey required, see special condition #1.
X	!	Acquisition Closing	12/31/2018	Parcels 2, 3, and 4
X		Recorded Acq Documents to RCO	02/28/2019	
X	!	Progress Report Due	03/30/2019	
X	!	Progress Report Due	07/31/2019	
X	!	Annual Project Billing Due	07/31/2019	
X		Demolition Complete	12/31/2019	
X		Funding Acknowl Sign Posted	05/15/2020	
X	!	Progress Report Due	12/31/2020	
X	!	Progress Report Due	05/15/2021	
		Survey Complete	06/30/2021	
	!	Annual Project Billing Due	07/31/2021	
	!	Acquisition Closing	09/01/2021	Additional properties
		Other	12/01/2021	Signage complete
	!	Progress Report Due	12/31/2021	
		Final Report Due	06/15/2022	
		Final Billing Due	06/15/2022	
	!	Agreement End Date	06/30/2022	RCFB approved time extension via Resolution 2021-05

X = Milestone Complete

! = Critical Milestone

16-1834 Amendment #6 - Time Extension

Final Audit Report

2021-05-17

Created:	2021-05-14
By:	Lan Nicolai (lanlalit.nicolai@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAX1UP8LwLb6gGTGAicbDh4J0BuFDtOT1a

"16-1834 Amendment #6 - Time Extension" History

-  Document created by Lan Nicolai (lanlalit.nicolai@rco.wa.gov)
2021-05-14 - 10:40:23 PM GMT- IP address: 198.238.202.135
-  Document emailed to Allison Dellwo (allison.dellwo@rco.wa.gov) for signature
2021-05-14 - 10:41:05 PM GMT
-  Email viewed by Allison Dellwo (allison.dellwo@rco.wa.gov)
2021-05-17 - 3:21:04 PM GMT- IP address: 104.47.64.254
-  Document e-signed by Allison Dellwo (allison.dellwo@rco.wa.gov)
Signature Date: 2021-05-17 - 3:21:19 PM GMT - Time Source: server- IP address: 174.21.72.105
-  Agreement completed.
2021-05-17 - 3:21:19 PM GMT