

Amendment to Project Agreement

Project Sponsor: Fish & Wildlife Dept of
Project Title: WDFW monitoring of Asotin IMW 2019

Project Number: 18-2627 M
Amendment Number: 5

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Fish & Wildlife Dept of the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 12/31/2021 is extended to allow the contracting party until 06/30/2022 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY:

For


Scott Robinson (Sep 13, 2021 11:24 PDT)
Megan Duffy

TITLE: Director

DATE: Sep 13, 2021

Pre-approved as to form:

By:

/S/

Assistant Attorney General

18-2627 Amendment #5 - Time Extension

Final Audit Report

2021-09-13

Created:	2021-09-13
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAXoeuFBnj3M44rzfup-_cWfbsz7mVCUNG

"18-2627 Amendment #5 - Time Extension" History

-  Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
2021-09-13 - 3:29:55 PM GMT- IP address: 198.238.202.135
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2021-09-13 - 3:30:39 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2021-09-13 - 6:24:19 PM GMT- IP address: 104.47.65.254
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2021-09-13 - 6:24:35 PM GMT - Time Source: server- IP address: 198.238.202.220
-  Agreement completed.
2021-09-13 - 6:24:35 PM GMT