

Amendment to Grant Agreement

Project Sponsor: Fish & Wildlife Dept of
Project Title: WDFW monitoring of Asotin IMW 2019

Project Number: 18-2627 M
Amendment Number: 7

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Fish & Wildlife Dept of the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 06/30/2022 is extended to allow the contracting party until 12/31/2022 to complete the project.


Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State of Washington Recreation and Conservation Office

BY:

For


Scott Robinson (Jun 1, 2022 10:14 PDT)
Megan Duffy

TITLE:

DATE:

Jun 1, 2022

Pre-approved as to form:

By:

/S/
Assistant Attorney General






18-2627 Amendment #7 - Time Extension

Final Audit Report

2022-06-01

Created:	2022-06-01
By:	Deena Resnick (deena.resnick@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAL94FOaAiLf9IqpV8T5XXeNFEI7DXLjVj

"18-2627 Amendment #7 - Time Extension" History

-  Document created by Deena Resnick (deena.resnick@rco.wa.gov)
2022-06-01 - 4:55:28 PM GMT
-  Document approved by Deena Resnick (deena.resnick@rco.wa.gov)
Approval Date: 2022-06-01 - 5:07:57 PM GMT - Time Source: server- IP address: 198.238.202.135
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2022-06-01 - 5:07:59 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2022-06-01 - 5:14:05 PM GMT- IP address: 104.47.65.254
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2022-06-01 - 5:14:19 PM GMT - Time Source: server- IP address: 198.238.202.135
-  Agreement completed.
2022-06-01 - 5:14:19 PM GMT