

## PROJECT: 18-2627 MON, WDFW MONITORING OF ASOTIN IMW 2019

Sponsor: Fish & Wildlife Dept of Program: Pacific States Projects Status: Active  
Project Start Date: 07/01/2019 Agreement End Date: 06/30/2023

Progress Report Status: Accepted 03/31/2023

### Report Period

From 07/01/2022 To 11/30/2022

### Questions

#1: Describe the work accomplished during this reporting period.

WDFW staff assisted ELR/Anabran staff with summer and fall electrofishing on NF, SF and portions of Charley Creek. In addition, WDFW staff continues to perform regular operation and maintenance activities on the instream PIT tag detection arrays within the basin to support estimates of survival and migration timing.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

Same work as described above. Electrofishing will begin in early July, IPTDS maintenance is ongoing.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:

Yes

Time extension to cover the summer work period. This is a typical occurrence under this agreement. Ideally, this would occur before July.

### Milestones

Milestone	Target Date	Completed	Delayed	New Target Date	Progress/Reason for Delay
Progress Report Due	03/30/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/>	03/30/2023	I believe this progress report has been typically supplied by ELR. This is the first time in years that I had received the notice for a progress report on this contract.
Other sponsor encouraged to participate in the 2023 Salmon Recovery Conference Vancouver WA April 2023	04/30/2023	<input type="checkbox"/>	<input type="checkbox"/>		
Final Report this final report embedded in EcoLogical Annual report due 12/31/2023	07/31/2023	<input type="checkbox"/>	<input type="checkbox"/>		
Final Billing Due	09/30/2023	<input type="checkbox"/>	<input type="checkbox"/>		

### Special Conditions

None

# Progress Report, Project 18-2627

## Attachments

PHOTOS (JPG, GIF)  
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS  
Project Documents and Photos

File Type	Attach Date	Attachment Type	Title	Person	File Name, Number Associations	Shared
No attachments match filter criteria						

## Certify & Submit

### Status History

Report Status	Date	User	Note
Accepted	03/31/2023	Keith Dublanica	thanks for this project progress report. FYI...a time extension thru 9/30.2023 is in process
Submitted	03/30/2023	Ethan Crawford	
Draft	03/30/2023	Ethan Crawford	