

## Amendment to Grant Agreement

**Project Sponsor:** South Puget Sound SEG  
**Project Title:** Skookum Creek RM 6.5 Restoration

**Project Number:** 20-1090 R  
**Amendment Number:** 3

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from South Puget Sound SEG the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 09/16/2020 to 09/30/2023 is extended to allow the contracting party until 12/31/2024 to complete the project.


### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State of Washington**  
**Recreation and Conservation Office**

**BY:**

For

  
Scott Robinson (Aug 1, 2023 12:56 PDT)  
Megan Duffy

**TITLE:** Director

**DATE:** Aug 1, 2023

Pre-approved as to form:

By:

/S/

Assistant Attorney General








# 20-1090 Amendment #3 - Time Extension

Final Audit Report

2023-08-01

Created:	2023-08-01
By:	Deena Resnick (deena.resnick@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAsZf4hZkNHDiBLIJQepI0re9eYKil3xmQ

## "20-1090 Amendment #3 - Time Extension" History

-  Document created by Deena Resnick (deena.resnick@rco.wa.gov)  
2023-08-01 - 7:21:58 PM GMT
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature  
2023-08-01 - 7:22:36 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)  
2023-08-01 - 7:56:29 PM GMT
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)  
Signature Date: 2023-08-01 - 7:56:45 PM GMT - Time Source: server
-  Agreement completed.  
2023-08-01 - 7:56:45 PM GMT