

## Amendment to Grant Agreement

**Project Sponsor:** Fish & Wildlife Dept of  
**Project Title:** WDFW monitoring of Asotin IMW 2019

**Project Number:** 18-2627 M  
**Amendment Number:** 11

### Amendment Type:

Time Extension

### Amendment Description:


Pursuant to a request from Fish & Wildlife Dept of the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/01/2019 to 12/31/2023 is extended to allow the contracting party until 06/30/2025 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

#### State of Washington Recreation and Conservation Office

**BY:**   
\_\_\_\_\_  
for Megan Duffy

**TITLE:** Director

**DATE:** Aug 2, 2023  
\_\_\_\_\_

Pre-approved as to form:  
By: \_\_\_\_\_ /S/  
Assistant Attorney General

# 18-2627 Amendment #11 - Time Extension

Final Audit Report

2023-08-02

Created:	2023-08-02
By:	Jeannie Abbott (jeannie.abbott@gsro.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAABJDxJB128yB4v-YEpzM5onJc_cmb6rT

## "18-2627 Amendment #11 - Time Extension" History

-  Document created by Jeannie Abbott (jeannie.abbott@gsro.wa.gov)  
2023-08-02 - 5:23:13 PM GMT
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature  
2023-08-02 - 5:23:37 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)  
2023-08-02 - 6:22:03 PM GMT
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)  
Signature Date: 2023-08-02 - 6:22:17 PM GMT - Time Source: server
-  Agreement completed.  
2023-08-02 - 6:22:17 PM GMT