

Amendment to Grant Agreement

Project Sponsor: Skagit Fish Enhancement Group
Project Title: Race Lagoon Passage - Culverts #1893 & 1894

Project Number: 22-1089 P
Amendment Number: 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Skagit Fish Enhancement Group the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 09/22/2022 to 03/22/2024 is extended to allow the contracting party until 09/22/2024 to complete the project. Project deliverables are due on 3/22/2024. Time extension is for additional work to prepare for next steps and utilize balance of funds.


Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State of Washington
Recreation and Conservation Office

BY:

For


Bridget Kaminski (Mar 11, 2024 18:05 PDT)
Megan Duffy

TITLE: Director

DATE: Mar 11, 2024

Pre-approved as to form:

By:

/S/

Assistant Attorney General






22-1089 Amendment #1 - Time Extension

Final Audit Report

2024-03-11

Created:	2024-03-11 (Pacific Daylight Time)
By:	Deena Resnick (deena.resnick@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAfKQT8GtX8NBi8LzbaN2T2y6RRReOmZC3c

"22-1089 Amendment #1 - Time Extension" History

-  Document created by Deena Resnick (deena.resnick@rco.wa.gov)
2024-03-11 - 12:21:22 PM PDT
-  Document emailed to Bridget Kaminski (bridget.kaminski@rco.wa.gov) for signature
2024-03-11 - 12:22:09 PM PDT
-  Email viewed by Bridget Kaminski (bridget.kaminski@rco.wa.gov)
2024-03-11 - 6:04:59 PM PDT
-  Document e-signed by Bridget Kaminski (bridget.kaminski@rco.wa.gov)
Signature Date: 2024-03-11 - 6:05:19 PM PDT - Time Source: server
-  Agreement completed.
2024-03-11 - 6:05:19 PM PDT