

RECEIVED  
NOV - 3 2009  
RECREATION AND CONSERVATION OFFICE

DEVELOPMENT/RESTORATION CHECKLIST	
Sponsor Name: Yakama Nation Fisheries RCO Project Number: 05-1622 R	
Project Name: Lower White Creek Habitat Restoration	
Worksite Name: Lower White Creek Habitat Restoration	
<input checked="" type="checkbox"/>	Elements
<input checked="" type="checkbox"/>	A-19 Invoice Voucher
<input checked="" type="checkbox"/>	Development/Restoration Expenditure Summary – Form 207
<input checked="" type="checkbox"/>	Development/Restoration Non-Reimbursable Expenditure Summary - Form 208
<input type="checkbox"/>	Donation Forms (if applicable):
<input type="checkbox"/>	Donated Unskilled Labor Contributions – Form 205a
<input type="checkbox"/>	Donated Professional and Skilled Labor Contributions – Form 205b
<input type="checkbox"/>	Donated Equipment Contributions – Form 205c
<input type="checkbox"/>	Donated Materials/Stock/Vehicles Contributions – Form 205d
<input type="checkbox"/>	Construction Plans and Specifications (if not previously submitted)
<input type="checkbox"/>	Development/Restoration Final Report Form 204 (if appropriate)
<input type="checkbox"/>	Submit Stewardship Plan with Final Report if applicable.
<input type="checkbox"/>	Retain detailed construction, donation records and proof of payment
<p align="center"><b>Progress Report</b></p> <p align="center"><i>List work accomplished for billing period.</i></p>	
<p>Status -</p> <ul style="list-style-type: none"> <li>- Treatment sites have been identified.</li> <li>- Cross-sections and profiles have been surveyed at five representative treatment sites and one analog location.</li> <li>- Site hydrology has been developed.</li> <li>- Survey data has been reduced and water surfaces for various flood flows analyzed .</li> <li>- Typical designs have been developed and refined to adjusted for site-specific conditions.</li> <li>- The project has received ESA clearance via BPA's HIP II Biological Opinion.</li> <li>- A NEPA checklist was completed and BPA has cleared the environmental review.</li> <li>- A site rehabilitation, erosion control, and pollution prevention plan has been prepared.</li> <li>- The application for a tribal hydraulics permit was prepared and the permit has been issued.</li> <li>- Harvest units were delineated and a sample cruise was done.</li> <li>- Coordination with the YN Wildlife Program is complete.</li> <li>- The Timber Committee of the YN Tribal Council approved harvest of the trees.</li> <li>- We are currently waiting on BIA Forestry to mark the trees.</li> </ul>	