[bookmark: _GoBack]Amendment request information[footnoteRef:1] [1:  Please use the amendment matrix in Appendix O of Manual 18 to determine whether a request needs lead entity approval. For cost increases using PSAR funds, provide this template to the Partnership for their approval. ] 


Check box for type(s) of amendment requested: 
☐ Scope (change of location, change in metrics)
X Time extension
☐ Cost (increase, decrease, match change)
	Project name
	Dugualla Bay Tidelands Acquisition

	Project number
	17-1062

	Date of request
	7/8/20

	Sponsor(s)
	Whidbey Camano Land Trust

	Lead Entity
	

	Current end date
	9/30/2020



Funding:  (grant manager may need provide information for this section) 
	
	
	Current Amount
	Biennium / year of funding
	Amount remaining
	Share
	New funding amount
	New share

	Funding source (add lines for separate funds)
	$68,078
	
	$13,340
	%
	$
	%

	Sponsor match
	$
	
	$
	%
	$
	%

	Project total
	$
	
	$
	
	$
	


 
All requests: 

· Brief project summary: 
· Protection of shoreline properties along Dugualla Bay. Removal of invasive species and installation of fencing and signs.

· Current project progress: (what tasks are complete and timeline for remaining tasks) 
· Protection work complete. Fencing installation complete. Invasive species removal in progress, expected completion November 2020. Sign creation in progress, expected completion December 2020.

Time extensions: 

· Reason and justification for delay: 
· Field work and contractor site visits delayed due to COVID 19.

· Proposed new project milestones (include any uncertainties):
·  Project end date December 30, 2020.

· Number of time extensions that have been previously requested for this project:  
· 1

Cost increases:    Not Applicable

· Reason and justification for cost increase (include any uncertainties): 

· Actions taken to control costs or limit the cost increase: (include any other funding sources pursued)

· Number of cost increases that have been previously requested for this project: 


Scope changes:   Not Applicable

· Description of, and reason for, scope change:
 
· Acquisition projects: see Manual 3, Section 7 for specific scope change requirements and questions. 

Attach documentation of lead entity approval

Attach map if relevant
