

Amendment to Project Agreement

MD
8/7/18

Project Sponsor: Eco Logical Research Inc.
Project Title: Asotin IMW Monitoring PSMFC 2015

Project Number: 15-1443C
Amendment Number: 10

Amendment Type:

Cost Change

Amendment Description:

This cost decrease amendment of \$85,000 from EcoLogical Research project #15-1443, supports a cost increase amendment to WDFW's #17-1073 to support their ongoing monitoring needs and equipment upgrades specific to the Asotin IMW funded by the PSMFC.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

| | Old Amount | | New Amount | |
|-----------------------|--------------|--------|--------------|--------|
| | Amount | % | Amount | % |
| RCO - PSMFC | \$480,434.00 | 75.23% | \$395,434.00 | 71.43% |
| RCO - SALMON FED PROJ | \$158,162.00 | 24.77% | \$158,162.00 | 28.57% |
| Project Sponsor | \$0.00 | 0.00% | \$0.00 | 0.00% |
| Total Project Cost | \$638,596.00 | 100% | \$553,596.00 | 100% |
| Admin Limit | \$0.00 | 0.00% | \$0.00 | 0.00% |
| A&E Limit | \$0.00 | 0.00% | \$0.00 | 0.00% |

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Eco Logical Research Inc.

BY: 

Kaleen Cottingham

TITLE: Director

DATE: 7/17/18

Pre-approved as to form:

BY: /S/

Assistant Attorney General

AGENCY: 

BY: 

TITLE: President

DATE: 7/27/18

RECEIVED

AUG - 7 2018