

Amendment to Project Agreement

Project Sponsor: Asotin Co Conservation Dist
Project Title: Asotin IMW Monitoring 2017

Project Number: 17-1304 M
Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Asotin Co Conservation Dist the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/19/2018 to 06/30/2021 is extended to allow the contracting party until 12/31/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY:

for


Scott Robinson (Apr 5, 2021 15:46 PDT)
Kaleen Cottingham

TITLE: Director

DATE: Apr 5, 2021

Pre-approved as to form:

By:

/S/

Assistant Attorney General






17-1304 Amendment #4 - Asotin IMW Monitoring 2017

Final Audit Report

2021-04-05

Created:	2021-04-05
By:	Chris Popek (christopher.popek@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAANFNQSVu09jx7wIOufyzc73fXt13cesxh

"17-1304 Amendment #4 - Asotin IMW Monitoring 2017" History

-  Document created by Chris Popek (christopher.popek@rco.wa.gov)
2021-04-05 - 10:30:22 PM GMT- IP address: 73.239.152.40
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature
2021-04-05 - 10:31:14 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)
2021-04-05 - 10:46:51 PM GMT- IP address: 104.47.64.254
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)
Signature Date: 2021-04-05 - 10:46:58 PM GMT - Time Source: server- IP address: 198.238.202.220
-  Agreement completed.
2021-04-05 - 10:46:58 PM GMT